
OFFICE OF SCIENCE  PROJECT MANAGEMENT DECISION/APPROVAL MATRIX (Dated 07/28/2006)

Delegation Allowed to PSO 
for less than $400M Delegatation Allowed

Reviewed by PA&E       
Approved by SC-1

Reviewed by PA&E       
Approved by SC-1

Reviewed by PA&E       
Approved by SC-1

Reviewed by SC-1.3       
Approved by SC-1

Reviewed by SC-1.3      
Approved by SC-AD

Reviewed by OECM       
Approved by SC-1

Reviewed by SC-1.3 and ?  
Approved by SC-1

Reviewed by SC-1.3 and ?   
Approved by SC-1

Reviewed by SC-1.3 and ?   
Approved by SC-1

Reviewed by SC-1.3      
Approved by SC-AD

CD-0 --Approve Mission Need S-2 US-SC US-SC delegated to SC-1 SC-1 SC-AD

CD-1--Approve Alternative Selection and 
Cost Range S-2 US-SC US-SC delegated to SC-1 SC-1 delegated to SC AD PM or SOM if delegated

CD-2 --Approve Performance Baseline S-2 US-SC US-SC delegated to SC-1 SC-1 delegated to SC AD PM or SOM if delegated

CD-3 --Approve Start of Construction S-2 US-SC US-SC delegated to SC-1 SC-1 delegated to SC AD PM or SOM if delegated

CD-4 --Approve Start of Operation or Project 
Completion S-2 US-SC US-SC delegated to SC-1 SC-1 delegated to SC AD PM or SOM if delegated

Deviations N/A

New Performance Baseline Approval N/A

Directed Change

Program SC-1 SC-1 SC AD SC AD SC AD

Project PM, SOM or FPD (Optional) PM, SOM or FPD (Optional) PM, SOM or FPD (Optional) PM, SOM or FPD (Optional) PM, SOM or FPD (Optional)

Contractor Contractor Contractor Contractor Contractor Contractor

S-2 US-SC US-SC delegated to SC-1 SC-1 delegated to SC AD PM or SOM if delegated

S-2 S-2 S-2 S-2 N/A
EIR --External Independent Review by 
OECM                Prior to CD-2 & CD-3        Prior to CD-2      Prior to CD-2          N/A N/A

IPR--Independent Project Review by SC-1.3 Prior to CD-0 & CD--3 Prior to CD-3 Prior to CD-3 Prior to CD-2 & CD-3 Optional prior to CD-2 & CD-
3

ORR/RA--Operational Readiness 
Review/Readiness Assessment by Program Prior to CD-4 Prior to CD-4 Prior to CD-4 Prior to CD-4 Prior to CD-4

Design Review* Prior to CD-1, CD-2, CD-3 Prior to CD-1, CD-2, CD-3 Prior to CD-1, CD-2, CD-3 Prior to CD-1, CD-2, CD-3 Optional

Technical IPR for Nuclear Facility** Prior to CD-1 Prior to CD-1 Prior to CD-1 Prior to CD-1 Optional

Monthly Project Status After 
CD-0
N/A

Appointed by SAE at CD-1

Prior to CD-0, Mission Need Statement

DECISION/APPROVAL

TOTAL PROJECT COST (TPC) Less than $750M to $400M Less than $20M to $5M$750M or more Less than $400M to $100M Less than $100M to $20M

Prior to CD-1, Acquisition Strategy

AD=Associate Director; EIR=External Independent Review Conducted by OECM; FPD=Federal Project Director; IPR =Independent Project Review Conducted by SC; ORR=Operationl Readiness Review 
Conducted by SC; PARS= Project Analysis and Reporting System; PM=HQ Office of Science Program Manager; S-2=Deputy Secretary; SC=Office of Science; SC-1=Director, Office of Science; 
SOM=Site Office Manager; US-SC=Under Secretary of Science; *=Design Reviews by individuals external to the project.; **=for high risk, hazard, and Category 1, 2, &3 nuclear facilities only

QPPR --Quarterly Project Performance Review

Monthly Project Status After CD-0 and Monthly Project Performance After CD-2

Quarterly After CD-0 by SAE/AE

PARS Reporting (EVMS for Projects >$20 M)

FPD --Federal Project Director

PEP --Project Execution Plan Approval

Site Selection
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Appointed by AE at CD-1

Project changes caused by DOE Policy Directive, Regulatory, or Statutory action such as changes in approved budget or requirements. 

If performance, scope, schedule, or cost baseline at CD-2 cannot be met, the S-2 must be notified & a determination 
made to terminate the project or establish a new performance baseline.                                        

S-2 approval is needed if cumulative change in Performance Baseline of >6 months or >$25M or 25% of Original Cost 
Baseline at CD-2 or change in scope not meeting the mission need or not in conformance with the Project Execution 

Plan; or US approval if preceeding threshold is not exceeded; or PSO approval if delegated.
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